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Dyna makes site visits to all microfinance institution branch offices to confirm 
requests for assistance are based on demonstrable needs.  While making site visits 
in Ziguinchor this quarter the Dyna staff member started the interview with a 
frequently asked question to ascertain the effectiveness of our “viral marketing” 
campaign.  The question was 
 

“What do you know about Dyna ?” 
 
The initial response of the rural credit union branch manager was reassuring. 
 

“Dyna works with decentralized financial systems in Senegal” 
 

His next comment was more telling. 
 

“I know that Dyna is very rigorous, particularly with deadlines…even a one 
minute delay is not tolerated at Dyna.” 
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ACRONYMS 
 
 
ACEP   Alliance de Crédit et d’Epargne pour la Production 
 
AT/CPEC  Assistance Technique aux Caisses Populaires et d’Epargne et du Crédit 
 
CAPAF  Programme de Renforcement des Capacités des IMF en Afrique 

Francophone 
 
CCBM/EBI  Comptoir Commerciale Bara Mboup - Espace Bureautique Informatique 
 
CGAP   Groupe Consultatif d’Assistance aux Plus Pauvres  
 
CIPE   Center for International Private Enterprise 
 
CLIN   Contract Line Item 
 
COFDEC  Collectif des Femmes pour le Développement de l’Epargne et du Crédit 
 
CONACAP  Conseil National pour la Promotion et le Développement des Caisses  

Populaires 
 
CSE   Centre de Suivi Ecologique 
 
CTC   Community Training Centers – Peace Corps 
 
ENDA   Environnement Développement en Afrique 
 
FDEA   Femme Développement Entreprise en Afrique 
 
FIARA  Foire Internationale de l’Agriculture et des Ressources Animales 
 
FNGPF  Fédération Nationale des Groupements de Promotion Féminine 
 
GERME  Gérer Mieux Votre Entreprise 
 
IBI   International Business Initiatives  
 
ILO   International Labor Organization 
 
IPD-AOS  Institut Pour le Développement / Afrique de l'Ouest Sahel 
 
IT   Information Technology 
 
KIR   Key Intermediate Result 
 
LOP   Life of Project 
 
MCEG NAFA Mutuelle de Crédit et d’Epargne et de Guarantie  (Nafa is “billfold” in Wolof) 
 
MECFAM   Mutuelle des Femmes du Mouvement Acapes  
 



 ii 

PAID/WAS  Panafrican Institute for Development / West Africa Sahel (IPD-AOS) 
 
PMP   Performance Monitoring Plan 
 
RECEC  Réseau des Caisses d’Epargne et du Crédit des Femmes de Dakar 
 
REMIX Réseau d’Etudes et d’Informations pour la Minimalisation des Risques 

d’Exploitations 
 
RESIG  Réseau Sénégalais d’Institutions GERME 
 
RTT   Results Tracking Table 
 
SEAD   Small Economic Activities Development 
 
SMI   Savings Mobilization and Investment 
 
SO   Strategic Objective  
 
TDC   Technologie Développement Consultance 
 
UMEC   Union des Mutuelles d’Epargne et de Crédit - Sédhiou 
 
UM PAMECAS Union des Mutuelles du Partenariat pour la Mobilisation de l'Epargne 

 et du Credit 
 
UNACOIS  Union Nationale des Commerçants et Industriels du Sénégal 
 
USAID  United States Agency for International Development 
 
USU   Umbrella Support Unit 
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QUARTERLY PERFORMANCE REPORT 
 

Dyna-Entreprise Senegal - Chemonics Contract 
 

April 2001 – June 2001 
Quarter 6 of 20 

 
CONTRACTOR:  Chemonics International, Inc. 
CONTRACT #:  685-00-00-C-00002-00 
REPORTING PERIOD: April 2001 – June 2001 (Quarter 6 of 20) 
USAID OFFICE:  Strategic Objective 1 
 
I. EXECUTIVE SUMMARY 
 
The DynaZiguinchor office was identified during this reporting period of the months of April, May 
and June 2001.  A lease will be signed next quarter and the office opened in August thereby 
completing the contractually-obliged number of regional offices.  This quarter saw the scheduled 
departure of the expatriate Administrative and Financial Director to the Chemonics Home Office 
in Washington.  She was replaced by a local hire.  The scheduled departure of the Microfinance 
Administrator was also completed by the end of this quarter reducing the expatriate personnel 
on the project from five to three.  Prior to her departure the Microfinance Administrator worked 
with the project Administration to develop and introduce three new contracting modalities to the 
Dyna team.  These methods are Blanket Purchase Orders (BPO), Blanket Purchase 
Agreements (BPA) and Indefinite Quantity Contracts (IQC).  These three modalities will be 
launched early next quarter. 
 
The Microfinance Team presented two Information Days in Ziguinchor and Bakel during the 
months of May and June, respectively.  New partners signing agreements for Dyna  assistance 
this quarter  include the PAMECAS network for computer networking, the Union des Femmes 
Commerçantes (UFC) for training and marketing, and the individual and independent credit 
union, CAPEC JOBASS, for training.  Needs assessments for computer networking were 
undertaken for PAMECAS, UNACOIS and the Cellule AT-CPEC within the Ministry of Finance.  
The Palm Computing and Senegal Microfinance Network experience studies made initial reports 
and will be completed early next quarter.  The Savings Investment and Mobilization program at 
the village-level continued to report significant growth.  In early June, Dyna co-sponsored twelve 
(12) Senegalese participants to attend the Microfinance Network Conference in Washington.  All 
participants paid 25% of the total cost to attend this conference. 
 
The Dyna Business Development team continued their innovative training program this quarter 
with follow-up activities in mango processing and neem transformation.  However, the greatest 
success was the culmination o f several months of negotiation with the ILO to decentralize and 
cost share their training modules entitled GERME (Gerer Mieux Votre Entreprise).  ILO and 
Dyna staff worked over several months to develop a joint training in GERME in the 
Tambacounda Region.  This training was finally realized in May 2001 and serves as an example 
of collaboration between a regionally mandated, multilateral program and a nationally 
mandated, bilateral project with each bringing their respective comparative advantage to bear to  
improve the final product for the client.  Dyna also initiated significant Information Technology 
oriented activities this quarter.  These included the formal, public launch of the tender bid 
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website (3722 hits at this writing) and a census of all the cybercafes in Senegal (180 in mid-
2001).  Another IT-related activity is the second series of cybercafe trainings held in Thies and 
Petit Mbao this quarter. 
 
Dyna recorded a record expenditure amount for the project of $1.4 million this quarter.  Total 
expenditures to-date represent just over 20% of total funds allocated to the project.  Adding 
accruals to these “real” expenditures raises this amount to around 25% of funds allocated.  
These accruals are the result of the tender bid approach to project implementation used by 
Dyna which result in outstanding but contractually obligated expenditures within the many 
contracts signed with local service providers.  Once the deadlines on deliverables approach and 
contractors make submissions these accruals are drawn down.  At the end of this quarter 
accruals accounted for around $515,000. 
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II.  BACKGROUND 

 
This is the 6th Quarterly Report of the USAID Senegal funded project to support the Private 
Sector Strategic Objective (SO #1).  The strategic objective is 
 

to achieve sustainable increases in private sector income generating activities      
in selected sectors. 

 
The two key intermediate results (KIRs) supported by this project are 
 

(1) improved access to financial services by microentreprises and small business 
entrepreneurs and 

 
(2) adoption by more microentreprises and small/medium enterprises of best technical and 

managerial techniques. 
 

The project mandate is a geographic focus around Dakar’s peri-urban surroundings (Pikine and 
Rufisque departments within Dakar Region and Thies Region) and rural areas in the south 
(Kolda, Tambacounda, and Ziguinchor regions).  The implementing team is comprised of two in-
country contractors (Chemonics International and the Umbrella Support Unit) and an expanded 
team including two subcontractors (International Business Initiatives and the Center for 
International Private Enterprise) plus the USAID Senegal Strategic Objective #1 team.  The two 
technical teams within the project, Microfinance and Business Development, correspond directly 
to the two KIRs listed above.  The project is locally named “DynaEntreprises Sénégalaises” to 
denote the objective to “dynamize” or catalyze the entrepreneurial sector in Senegal by 
addressing the constraints confronting the private sector in their access to financial resources 
and quality of human, technical and managerial resources.  Partners and clients shorten this 
formal name to “DynaEntreprises” or just “Dyna”. 
 
III.  ADMINISTRATION 
 
In addition to the regular administrative responsibilities outlined below, this reporting period was 
marked by three major events in the management of the project.  First, preparation for and 
selection of office space in Ziguinchor were completed.  This fourth and final, contractually 
obliged, regional office will become available next quarter on 1st August 2001.  Second, the 
expatriate Director of Administration and Finance (DAF) for DynaDakar departed Senegal as 
scheduled after 16 months in-country.  The expatriate DAF was replaced by a local hire.  The 
expatriate Microfinance Administrator also departed Senegal, as planned, at the end of June 
2001.  Prior to her departure the Microfinance Administrator led the development of three new 
contracting modalities for the project (see below). 
 
Home Office Support.  The Project Supervisor from the Chemonics Home Office made a site 
visit to the project during the month of June 2001.  His visit provided an opportunity for the 
Home Office to become more familiar with project activities.  He held interviews with project staff 
and partners while also visiting on-going project events during his stay.  The project was also 
featured in the Chemonics Annual Report and Annual publicity document, Foreign Exchange.  
The microfinance activities were highlighted in the former while the business development 
activities were featured in the latter. 
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Personnel.  As the project passed its one-year anniversary a personnel evaluation process 
began during this quarter for the first employees recruited by Dyna a year previous.  New staff 
hired on long-term contracts (1 to 2 years) include a third member of the DynaDakar Business 
Development staff.  She will be responsible for the information and communication portfolio.  A 
contractor was hired on a one-year term to provide additional support to the growing business 
development activities at the DynaKolda office.  On the Microfinance team, the senior 
administrative assistant at DynaDakar was signed to a two-year contract.  Administrative hires 
during this period included an administrative coordinator and a secretary for DynaThies plus a 
junior information technology specialist for DynaDakar. 
 
Contracts. The Administration, in collaboration with the Microfinance Administrator, developed 
three new contracting modalities this quarter for implementing technical activities.  These 
modalities will provide the technical teams with more flexible and quickly disbursing instruments 
for assisting their targeted clients.  The three contract modalities are Blanket Purchase 
Agreements (BPA), Blanket Purchase Orders (BPO) and  Indefinite Quantity Contracts (IQC).  
All three modalities will be operational during the next quarter. 
 
Microfinance institution support contracts were signed with REMIX to provide a study of the 
microfinance network experience in Senegal.  Dyna signed a contract with Cabinet Sarr to 
organize and animate the next three Microfinance Information Days scheduled for Ziguinchor, 
Bakel and Kedougou.  The marketing and communication firm, Albatros, was signed to provide 
their services to the nascent microfinance network UMEC in Sédhiou Department.   
 
The Administrative team produced contracts for several Business Development activities this 
quarter.  A contract was signed with ASADE to provide a training in neem processing.  Another 
training contract involved Gestion Plus providing services to women livestock promoters.  Sahel 
3000 signed a contract to provide organizational services for a Business Forum in Kolda while 
Hodar Conseil signed to organize a retreat on the theme of Family Businesses.  
YNTERNET.ORG signed two contracts this quarter; one for the organization of two cybercafe 
trainings in Thies and Petit Mbao plus the development of an Internet Passport full of 
information on Internet access and availability in Senegal. 
 
Administration in the Next Quarter.    Next quarter the Administrative team will focus on 
recruitment for Ziguinchor, implementation of the new contracting modalities plus preparation 
and participation in the FY 2002 planning process.  The newly recruited DAF will travel to the 
US for training with a stint at Chemonics Washington to meet his Home Office counterparts 
while becoming more familiar with Chemonics procedures.  While the DAF is in the US a 
member of the Home Office backstop team will replace him and similarly gain experience with 
his Field Office counterparts.  The Contracts Officer will be on vacation during the next quarter 
and will travel to the US.  She will also make an orientation visit to the Chemonics Office while in 
the Washington area. 
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IV. MICROFINANCE 
 
The encouraging results reported last quarter continued into the present reporting period for the 
microfinance clients supported by Dyna.  While the majority of Dyna clients are making 
significant progress, two groups are encountering problems.  One of these is a network of 
branches (RECEC) while the other is an individual and unaffiliated credit union (MECFAM).  In 
both cases, institutional and managerial problems are hindering their progress.  In the former 
case, Dyna will provide additional assistance to RECEC to assist them to collect and use their 
own monitoring data.  In the case of MECFAM, an external audit has been commissioned and is 
presently underway.  Dyna awaits the result of this audit before continuing activities with 
MECFAM. 
 
 

TABLE 1: Seven largest microfinance networks in Senegal 
 

 
 
At the end of a year and a half of activities implementing the project strategy the Dyna program 
is working with five of the seven largest microfinance networks in Senegal.   The data are 
presented in Table #1 above.  Dyna is still in negotiation with a sixth member of these seven 
(FDEA) and remains open to working with CMS.  Under its demand-driven approach, Dyna has 
not yet received a request for assistance from the latter.  It is interesting to note that these 
seven institutions account for 82% of the credit, 92% of the savings and 80% of the membership 
among registered microfinance institutions in Senegal.  These are preliminary data from the 
Dyna-commissioned study of the microfinance network experience in Senegal that began work 
during this quarter. 
 
 
A. Grant Eligible Institutions.  No new grants were signed in this reporting period.  The only 
grant in the Dyna portfolio remains ACEP because of its particular approach to microfinance;  
ACEP is more of a financial institution than a credit union.  For most partners, Dyna continues to 
prefer other assistance modalities to grants in working with microfinance institutions.  As 
mentioned in the Administrative section of this report Dyna is putting into place new contracting 
modalities to expand this form of assistance.  Grants are likely to remain a minor implementing 
method for Dyna over the life of the project. 
 
The only advantage grants offer over contracts and purchase orders is to implement credit lines 
and personnel costs; two assistance types that Dyna prefers to avoid.  There is ample credit 

'000 of FCFA USD '000 of FCFA USD
1 CMS 103,969 4,915,915 6,554,553 8,109,523 10,812,697 0.61
2 PAMECAS 42,806 1,593,000 2,124,000 2,373,000 3,164,000 0.67
3 FDEA 24,782 533,241 710,988 125,101 166,801 4.26
4 ACEP 11,373 9,520,300 12,693,733 1,026,814 1,369,085 9.27
5 RECEC 10,529 338,969 451,959 128,201 170,935 2.64
6 UMEC SEDHIOU 7,741 213,486 284,648 138,626 184,835 1.54
7 UNACOIS 2,934 346,962 462,616 2,049,699 2,732,932 0.17

TOTAL 204,134 17,461,873 23,282,497 13,950,964 18,601,285 1.25

# Ratio of 
Credit/Savings

Credit Amount Savings AmountMember-
ship

Network Name
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available for existing microfinance institutions that qualify.  Those institutions that do not qualify 
do not need easier terms but institutional strengthening to allow themselves to qualify.  
Sponsoring growth of personnel in institutions incurs significant recurrent costs for the client 
which Dyna wants to avoid. 
 
     PHOTO 1: ACEP Office in Guédiawaye (peri-urban Dakar) 
 
1. ACEP Grant.  This grant was 
signed in January and activities 
became significant this quarter.  
Branch offices have been opened in 
Thiaroye, Keur Massar, Guediawaye 
and Sedhiou.  These branch offices 
are fully operational and members 
have begun to join.  The first loans 
are also being made.  ACEP has 
made a second request of Dyna not 
in a grant format.  This request 
consists of assistance in establishing 
a computer network for all seven of 
their active regions.  While the 
request is manageable and on the 
same scale as similar support Dyna 
is providing to PAMECAS and 
UNACOIS, the team prefers to await more tangible results from the grant program before 
initiating a second activity with ACEP.  A decision will likely be made on this second request 
during the next quarter.  

 
2. FDEA Grant Application.  Dyna received the  audit performed on FDEA but was unsatisfied 
with the initial results.  Discussions are still underway with FDEA and grant assistance to this 
group is unlikely.  However, they will be eligible for assistance under other modalities with Dyna, 
particularly training.  
 
 
B. Non-grant Eligible Institutions.  Dyna’s greatest growth among microfinance clients is with 
non-grant eligible institutions.  The growth and interest is at such a heightened level that the 
distinction between grant and non-grant eligible becomes less important than originally 
envisioned under the contract. 
 
1. UNACOIS Branch Training.  The follow-up trainings have continued by the service provider to 
the initial tranche of 13 branch offices.   Dyna evaluated the UNACOIS request to assist the 
balance of their branches to reinforce their nascent network.  Similar training assistance to a 
complement of 15 branches to the original 13 is scheduled to begin next quarter and will be 
implemented under the IQC mechanism. 
 
2. UNACOIS Equipment.   The follow-up visits from last quarter identified the need for additional 
training because of differentiation among branches in the level of use of the computer 
equipment.  Dyna’s sub-contractor partner, IBI, visited during the quarter and identified for each 
of the 13 branches involved their level and needs for follow-up training.  This information was 
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then used to provide input to the follow-up trainings envisioned in the original contract with the 
service provider.  These follow-up, on-site trainings have had significant impact (see Success 
Story in Annex II).  A pool of the three top computing performers within the UNACOIS network 
have been identified and are now assisting their sister branches.  Historic and recurrent data are 
being entered branch-by-branch to provide a basis for UNACOIS to monitor its progress over 
time. 
 
       PHOTO 2: UMEC-UNACOIS Headquarters 
 
3. UNACOIS Headquarters.   UNACOIS 
has also requested assistance to equip 
and train the headquarters located in 
downtown Dakar.  UNACOIS leadership 
found and financed the acquisition of 
this locale and made the necessary 
physical improvements.  Their request 
to Dyna is for assistance in establishing 
a computer network at this new 
headquarters.  The specifications were 
researched and an order passed to the 
US for procuring the initial computer 
networking needs for the UNACOIS 
headquarters.   A local firm will be hired 
to install the wiring and provide basic 
computer training. 
 
4. FNGPF Training.   A follow-up training for the branch offices of the Fédération Nationale des 
Groupements de Promotion Féminine focused on the areas in need of strengthening during the 
monitoring visits of last quarter.  These areas are (1) increased management training, (2) 
training branch technical staff (managers and tellers) and (3) greater involvement of members in 
branch management.  The service provider recruited five (5) interns from the National School for 
Applied Economics to provide this on-site technical assistance over the course of several 
months. 
 
The FNGPF request to extend training to the remaining branch offices was studied and 
accepted during this quarter.  Dyna policy remains to work with all branch offices of networked 
microfinance institutions, even if some of the member branches are outside the targeted zones.  
Those branches outside the targeted Dyna areas will count against the “out-of-zone” put aside.  
Dyna’s out-of-zone policy is based upon the idea that more harm than good is foisted upon 
microfinance networks if the out-of-zone branches are not taken into account.  Working only with 
the “in-zone” branches would introduce a disequilibrium into the network. 
 
5. RECEC.  The Réseau des Caisses d’Epargne et du Crédit des Femmes de Dakar  produced 
the required police report and made the electrical system changes necessary to avoid another 
fire at the Guinaw Rails branch.  Based upon these corrective actions Dyna is prepared to 
restart support activities to this client.  The first activity will be the delivery of the material that 
has been on-hold since December because of the suspicious nature of the fire.  These items will 
now be delivered.  The second activity will be to provide training, particularly in branch 
management and results monitoring. 
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6. UMEC Reinforcement.  The assistance package to the Union des Mutuelles d’Epargne et 
Crédit de Sédhiou got off to an excellent start this quarter.  The joint program of technical 
training and marketing implemented by three firms is working well.  These firms organized a 
forum in Sedhiou to convene all partners and stakeholders involved in supporting the UMEC 
network (see Success Story in Annex III).  Information was shared openly on the strengths and 
weaknesses of each the 22 branches and the UMEC headquarters.  A financial and managerial 
reference point was established for each branch to identify needs and to measure future 
progress.  Action plans for each branch, as well as the UMEC technical and operational 
manuals were translated into the three languages spoken in the region; Diola, Manding and 
Pulaar.  Training at the branch level is underway using a participatory approach of active 
coaching.  Efforts to improve the accounting procedures are progressing on a branch-by-branch 
basis with a learning-by-doing approach. 
 
The marketing program has also started well.  The local marketing firm held an open 
competition in the region to select the best design for a new logo for the network.  They are 
presently working, in a similar participatory fashion, to identify a network slogan.  They will now 
begin the overall marketing campaign to reinforce the concept of the network, familiarize the 
local population with its existence and instill a team spirit across the branches.  Dyna is 
encouraged by the efforts to -date by both the service providers and the client in Sédhiou.  A 
second request for assistance has been received from UMEC and Dyna studied the proposal 
during this last quarter.  If the present positive trend in results achievement continues, Dyna will 
have no hesitation to continue supporting the professionalization of the UMEC network. 
 
7. COFDEC.  Because of their contrasting levels of performance, reporting on COFDEC and 
MECFAM will henceforth be separated.  While these two groups were trained together their 
performance has been on opposite ends of the results spectrum.  COFDEC has been making 
significant progress.  Their reporting has been on-time and complete.  They requested to attend 
a microfinance training in Burkina to which Dyna sponsored one member at 75% of total cost 
(COFDEC paid the remaining 25%).  A second request for assistance from COFDEC is under 
study by Dyna technicians. 
 
8. MECFAM.  This individual and independent credit union has management and corporate 
governance problems that were highlighted by the Dyna-sponsored training.  The credit union 
membership trained by the Dyna-sponsored service provider can now identify both their rights 
and responsibilities.  Subsequently, the management committee realized they were not 
receiving complete information from the credit union manager concerning the status of the 
union.  They have since ordered an audit.  Dyna awaits the results of this audit before 
proceeding further with MECFAM as they settle their internal governance and financial reporting 
issues.  MECFAM has been unable to provide Dyna with any results reports. 
 
9. PAMECAS.  Dyna signed an assistance agreement with the PAMECAS network during this 
quarter.  Dyna will provide PAMECAS with the necessary assistance to install a computer 
network at the PAMECAS headquarters.  A needs assessment was undertaken this quarter and 
the procurement order launched in the US.  The equipment is scheduled to arrive in August and 
will be installed shortly thereafter.  A local firm will be hired to perform the network cabling and 
training of PAMECAS staff. 
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10. Union des Femmes Commerçantes - UFC.  Dyna signed an assistance agreement with the 
UFC to provide technical training.  The UFC is a breakaway group of women traders from the 
UNACOIS system that has branches in seven regional capitals.  Their objective is to strengthen 
this nascent credit union around the success of the Thies branch.  They plan to formalize their 
network in 2002 through convening a General Assembly and election of officers.  Dyna will 
provide UFC with technical training assistance of members and technical staff (managers and 
tellers) and marketing expertise.  The training awaits completion of the IQC in late July and 
should begin in the month of August. 
 
11. CAPEC JOBASS.  Resulting from the Thies cycle submission, Dyna signed an assistance 
agreement with CAPEC JOBASS to provide technical training.  This individual and independent 
credit union is located in Notto Arrondissement of Thies Region and covers roughly 20 villages 
with around 450 members.  They will be in direct competition with the Plan International-
PAMECAS expansion into Notto Arrodissement.  Selection of the service provider for the 
training awaits conclusion of the training IQC.  Submissions by prospective service providers for 
this IQC will close in late July and training should begin in mid-August. 
 
12. Ziguinchor and Bakel Cycle Submissions.  Two new application cycles for microfinance 
institution support were held this quarter in Ziguinchor and Bakel during the months of May and 
June, respectively.  The Ziguinchor Information Day was well attended with 79 attendees 
including representatives from Peace Corps, Africare and USAID Senegal.  The Dyna team was 
impressed with the level of understanding and quality of questions asked in Ziguinchor. 
 
Compared to the Ziguinchor experience, the Bakel Information Day was frustrating due to the 
low level of general education in the department and the multiple languages used there.  The 
presentation had to be translated into at least three languages for the 59 participants.  This was 
the first attempt by Dyna to present an Information Day at the departmental level outside the 
peri-urban Dakar region.  It was a test case and presented the lesson that a somewhat different 
approach and planning will be necessary to have full impact at a decentralized level below the 
regional capitals (see Section C below). 
 
 
C. Savings Mobilization for Investment:  The Dyna Savings and Investment Mobilization 
(SMI) program continued its impressive growth figures doubling the number of savers and 
increasing savings mobilized by one and a half times during this quarter.  A total of 229 Small 
Economic Activity Development (SEAD) groups were assisted representing 97 more groups 
than in the previous quarter.  By the end of June 2001 the SMI program had worked in 126 
towns, villages and urban neighborhoods.  The evolution of the financial figures for these groups 
over the last three quarters is presented in Table 2 below.   
 
1. Consolidation of Progress.  Continued high growth figures for the second straight quarter 
reinforce the pertinence and demand for the Dyna SMI program.  Dyna continues to explore 
means of “outsourcing” this assistance due to the high demand and approach costs to this 
highly decentralized program.  In addition, some existing microfinance institutions have 
approached Dyna to request more information on the SMI program as a means to increase their 
own membership, loan portfolio and capital base.  Dyna will hold a workshop of its microfinance 
technicians to review the SMI program early next quarter in anticipation of the annual strategic 
planning retreat scheduled for early September.   The team members will have internal 
discussions regarding the program and develop an action plan for fiscal year 2002.  The team 
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will invite one outside participant to attend this in-house workshop; the microfinance division 
head of the new World Bank funded project, Agence du Fonds de Développement Social 
(AFDS), that has similar interests to the SMI program in grassroots microfinance mobilization. 
 

TABLE 2: Quarterly Results of the SEAD groups 
 

 
2. Group Links to MFIs.  Twenty (20) groups in the Kolda and Tambacounda regions opened 
accounts and deposited money in savings associations and various microfinance institutions 
(e.g., CMS, ACEP, UNACOIS, etc.).  Two (2) SEAD groups that deposited 10% of the loan 
amount with ACEP qualified for and received loans from the latter.  One ACEP loan was made 
in Kedougou (275,000 FCFA) and the other in Kolda (1,000,000 FCFA).  Note that the FCFA 
was worth about 750 to the US dollar during this quarter. 
 
 
D. Sector Development.  
 
1. Microfinance Related Studies.  Contracts were signed and work began this quarter on the two 
sector development related topics of pocket or palm computing use in microfinance and the 
microfinance network experience in Senegal.  Some of the intital results from the network study 
were presented in Table 1 at the beginning of this chapter.  Both studies will be finalized early 
next quarter and made available to partners. 
 
2. BCEAO Relations.  Dyna met in mid-April with the BCEAO to discuss the project’s approach 
to Business Development services.  The microfinance team also attended a restitution session 
of the BCEAO-funded regional cross-sectional study of the financial viability of microfinance 
institutions.  The Dyna team was invited to the de-briefing by the private firm that prepared the 
Senegal portion of the study.  Dyna staff concluded that the central bank seeks to tighten the 
qualification criteria for awarding credit union (mutuelle) status.  If this were to indeed happen, it 

FY 00
Q4 

Baseline Q1  Q2  Q3

M na na 215 442 106%
F 70 850 1,847 3,729 102%
M 230,000 230,000 1,686,550 2,589,550 54%
F 450,000 1,720,310 6,048,000 15,045,520 149%

M 0 0 0 0 na

F 0 200,000 946,840 1,447,620 53%

M na na 207 384 86%
F na na 1,296 3,008 132%
M 5,000 429,150 2,397,375 4,167,150 74%

F 271,800 1,218,610 9,635,000 23,971,295 149%

M 0 0 0 0 na

F 0 400,000 2,725,000 4,525,000 66%

# of savers

amount saved

amount 
deposited in 

MFIs

# of loans

S
avings

Loans

Indicator

Internal

External

Internal

External

Dakar, Kolda, 
Tamba & Thies

Dakar, Kolda, 
Tamba & Thies

FY 2001Description

amount loaned

% Growth 
Q2 to Q3 
FY 2001

G
en

d
er

Value

amount 
obtained as 
leveraged 

Comment
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would reinforce Dyna’s approach to focus on institutional support to professionalize the 
microfinance institutions. 
 
3. AT-CPEC Relations.  Dyna evaluated the computer network needs of the Cellule during this 
quarter and found them to be on the same scale as PAMECAS and UNACOIS.  Dyna, at the 
request of USAID Senegal, also sponsored two members of the Cellule to attend the annual 
Microfinance Network Conference in Washington, DC in early June. 
 
4. Microfinance Network Conference.  The first manifestation of the Dyna cost co-share program 
on an international basis exceeded our expectations of participation levels.  Dyna widely 
announced to microfinance sector actors (ex., microfinance institutions, consulting firms, 
regulatory bodies, etc.) that attendance at the conference would be sponsored with participants 
paying 25% of the costs, in-cash, before a fixed deadline.  Dyna received 24 paying participants 
but unfortunately the Conference could only accept 12 from Senegal.  A shortened list was 
prepared based upon representation of all actor groups in the microfinance sector and existing 
Dyna partners. 
 
According to the 12 participants, the Conference was a success and they greatly appreciated 
the joint attendance of multiple and varied sector actors.  This cross-sectional group approach to 
training proved to reinforce domestic networking while presenting a united national front on the 
international stage.  Dyna will continue to work with cross-sectional group attendance at 
international fora.  The “Senegal 12”, as the group became known, also visited other 
microfinance related groups in the Washington area such as CGAP/CAPAF at the World Bank.  
At the Chemonics Home Office they had a presentation on the linkage between HIV/AIDS and 
microfinance as well as the opportunity to play a microenterprise related game entitled BEST.  
Participants expressed keen interest in learning more about both activities. 
 
5. Information Days.  Dyna Microfinance Information Days were held in Ziguinchor and Bakel 
during this reporting period.  Breaking with normal practice of one information Day per quarter, 
Dyna tried to organized two days to meet the pent-up demand from Ziguinchor-based 
microfinance institutions and to test the Information Day model at the departmental capital level 
of decentralization. 
 
 
F. Microfinance in the Next Quarter.  No Microfinance Information Day will be held during the 
next quarter because of the two held this quarter and the onset of the rainy season.  Dyna will 
focus on clearing-out existing requests for assistance.  To facilitate this clearing-out process 
Dyna will implement the new contracting modalities of BPA, BOA and IQC.  One of the first 
BPA’s to be used will be to analyze the various assistance requests from small-scale 
microfinance groups in the Thies Region.  These groups generally do not have formal 
registration but still need assistance to reach a more formal and professional status.  However, 
their numbers are too large for Dyna staff to evaluate.  A series of contractors will be hired to 
evaluate the training needs of these groups and propose commonalities for training options.  
Dyna will continue its program of cost-shared training successfully attempted with the 
Microfinance Network Conference.  Training opportunities to be broadly announced during the 
next quarter include those on offer in Senegal (CAPAF), Burkina (IPD-AOS) and Colorado 
(Naropa University).  



6th Quarterly Report  DynaEntreprises Sénégalaises 

 12 

 
V. BUSINESS DEVELOPMENT 
 
The crowning achievement of this reporting period for the Business Development team was the 
culmination of several past months of their time involved in negotiation, trade-offs and 
consultation.  The result was a decentralized joint training of trainers program provided outside 
the urban conglomeration of Dakar by a multilateral institution.  Dyna’s joint efforts with the ILO’s 
GERME program serve as an example to others of how to successfully move beyond simple 
coordination of activities to real collaboration.  Drawing on the strengths of both parties, 
prepared modules and methodology from ILO, regional knowledge and experience with for-fee 
training by Dyna, provided a stronger product for increasing the value of both groups to the final 
client. 
 
Continuing to deal with increased demand from the private sector for Dyna-supported training, 
the Business Development team focused energies this quarter on developing technical terms of 
reference for the new contracting modalities of BPA, BPO and IQC.  Once these are in-place 
next quarter the team will be prepared to immediately implement contracts with multiple service 
providers to address the already existing demand for training. 
 
Activities related to information technology have increased with the addition of DynaDakar 
Specialist in this area to the Business Development team.  Progress is evident through the 
organization of a second series of cybercafe trainings, a contract to perform a census of the 
existing cybercafes in Senegal, and the preliminary design of an Internet Passport to assist 
users to increase the usefulness of their on-line experience.  An interesting synergy within the 
Business Development team is the increase in business registered by TPS-Thies after their 
participation in the Dyna-sponsored Thies Business Forum from the first quarter of this fiscal 
year. 
 
  
A. Information Dissemination.  
 
1. Kolda Dairy Investment Opportunities - Review and Follow-up. The ad-hoc commission 
created last quarter consisting of producers, processors, potential investors, financial 
institutions, technicians and service providers, all involved or interested in investing in the sub-
sector, prepared an action plan for implementation.  Four members of the commission submitted 
for and received credit lines with the SODEFITEX program.   
 
2. RFP Web Site:  The tender bid website became publicly operational during this reporting 
period.  The site was publicly announced through local newspaper ads.  In spite of all the 
corrections incorporated through the alpha and beta-test stages, the real-life testing also 
identified problems.  Foremost among these problems was limited site access due to site-
hosting problems with the local service provider (TPS-Dakar).  DIRECO, the Dyna contractor 
implementing the site, changed service providers to deal with this problem.   
 
3. Radio OxyJeune Broadcasts:  The weekly Radio OxyJeune broadcasts continue to be 
popular.   Part of the success is attributable to OxyJeune’s use of an interactive format that 
involves the listener calling in questions for that week’ s featured specialist from a given 
business sector.  Another successful attribute is the mixed French-Wolof nature of the 
broadcast.  
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4. Family Businesses:  Following-up on the conclusions from the Dinner-Debate held last Fall on 
the subject of sustaining family businesses across generations, Dyna sponsored a two-day 
retreat in Saly Portudal of family business operators to discuss next steps to result in concrete 
recommendations for action.  The key result was the conclusion to form an Association of 
Family Enterprises in Senegal to bring issues forth, to lobby for support and to provide 
information and assistance to members. 
 
5. Internet Passport:  Dyna contracted with a local Internet firm to perform a census of the 
existing cybercafes in Senegal.  Information to be collected included contact data, size of the 
enterprise, major client base, financing, infrastructure, problems confronted and proposed 
solutions.  Preliminary results indicate over 180 cybercafes in Senegal in mid-2001.   
Information from this census, plus additional Internet related information, will be published in an 
Internet Passport to Senegal for sale to users.  Dyna will also use the information gathered in 
this census to inform future support activities to this nascent subsector. 
 
6. Vetiver Activities:  Dyna, along with local nurseries and partners such as Peace Corps, has 
established eight (8) different demonstration sites for vetiver technology throughout the country.  
These sites have been installed over the last few months with the express idea of benefiting 
from the upcoming rainy season to establish the plants.  While these sites disseminate 
information on and stimulate demand for this eco-technology, Dyna continues to work with local 
nurseries to propagate vetiver supply.   
 
Dyna worked extensively with the local cement factory, SOCOCIM, to develop a terms of 
reference for demonstration sites to protect the latter’s investment in road infrastructure.  Dyna 
demonstrated to SOCOCIM authorities the infrastructure stabilization uses of vetiver technology 
in multiple settings and convinced them that the local private sector could provide the material 
and expertise.  SOCOCIM will let one or several contracts with local firms to establish these 
road protection demonstration sites during the course of this rainy season.  Finally, a Dyna 
funded report on the sources of supply and the various traditional uses of vetiver in Senegal 
(tchepp in Wolof) was completed and will be disseminated next quarter. 
 
 
B. Decentralization. 
 
1. Partnership with ILO’s GERME program:  The Dyna and International Labor Organization 
(ILO) joint training program was implemented during the first ten days of May 2001.  After 
several months of discussions, negotiations and refinements a decentralized training-of-trainers 
program was held at Goudiry in Tambacounda Region.  This marked the first time that ILO’s 
GERME (Gerer Mieux Votre Entreprises) training program had been held outside of a capital 
city.  Twenty (20) participants rigorously chosen from Mbour, Thies, Tambcounda, Kolda and 
Ziguinchor participated in the ten-day training.  GERME staff provided the training using their 
pre-prepared content and methodology.  Dyna provided the impetus to decentralize the training, 
introduced training on a for-fee basis and stimulated two new training modules covering 
information technology and corporate citizenship. 
 
With the training completed the trainees now enter the practical stage in which they are required 
to organize and present a training under the watchful eye of a GERME certified coach.  If the 
trainee performs well under the tutelage of the coach they will be awarded their GERME Trainer 
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Certificate and can independently provide training services using the GERME logo.  Existing 
demand for training from Dyna clients will be used to provide opportunities for these new 
trainees to obtain this key practical experience.  This landmark collaboration between a 
regionally-mandated, multilateral program and a national-level, bilateral project has surpassed 
the interests and expectations of all parties and can serve as an example for other coordinated 
efforts. 
 
2. Peace Corps Community Training Centers (CTC):  The subsector study of Peace Corps 
CTCs, implemented by USU, was completed and submitted this quarter.  As part of an overall, 
5-year programmatic audit, this subsector study helped inform the decision by Peace Corps 
management to retain portions of their CTC program.  At this writing Peace Corps had opted to 
continue support for three (3) of the CTCs in Senegal. 
 
 
C. Training.  
 
1. Cybercafe Training:  The second series of cybercafe trainings was held during this quarter.   
Recall that the first series was held in Pikine and Tambacounda.  Thies and Rufisque were 
targeted for this series.  The training was organized, as in the previous series, by a local Internet 
firm assisted by a regional (Moroccan) consultant.  The training occurred in two locales during 
the latter part  of June.  The location for the second training had to be changed from Rufisque to 
Petit Mbao at the last moment because the lodging institution reneged on its reservation with 
Dyna to accommodate  their own needs.  Dyna staff responded admirably to this problem without 
significant perturbation of the program.  In fact, Dyna discovered a very nice location for 
immersion training at Petit Mbao. 
 

PHOTO 3 : CybercafeTraining in Thiès 
 
A total of 21 participants paid for the 
two-day immersion training, although 
this number was unequally 
distributed across the two locales (6 
in Thies and 15 in Petit Mbao).  
Dyna will make adjustments in future 
trainings to better balance class size 
when locales are sufficiently close 
together, such as Thies and Petit 
Mbao.  The elevated price for this 
training may also have had a 
negative impact on attendance in the 
more rural setting of Thies (98,000 
FCFA per participant, inclusive).  
Drawing on feedback from the first 
series of cyber training, Dyna 
introduced a session within the training in which microfinance institutions provided potential 
investors with information on how to apply for funding from them.  UNACOIS, ACEP CMS, 
FDEA and MECARTH all attended a session on financing cybercafes.  Another innovation from 
the first series was the contractual obligation of the trainer (YNTERNET.ORG) to make at least 
one site visit to each participant over the course of the next quarter. 
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2. Neem Transformation Training:  Over the course of six (6) days a total of seven (7) groups 
were trained in neem transformation in the southern town of Kolda.  The Kolda groups had 
expressed interest in obtaining a training in neem transformation and Dyna found a group in 
Louga that had the appropriate technology to transfer.  Acting in its role as broker, Dyna put the 
demand and the supply together.   Techniques covered include oil extraction, conversion of oil 
into soap, and use of secondary products for biological plant protection.  Participants at the 
training were responsible for passing on the techniques to the other members of their respective 
organizations.  Given the heightened interest in neem, Dyna is exploring the idea of a local 
subsector study on transformation techniques, product uses, and marketing of neem by-
products. 
 
3. Mango Drying in Kolda.  Follow-up to the training in mango processing provided to three local 
organizations in Kolda revealed that only one of the groups (Naange Fuladu) was still active in 
the sector.  However, this group has had notable success.  They marketed their production at 
this year’s St. Louis Jazz Festival selling large amounts.  They also made contact with a St. 
Louis based Peace Corps Volunteer to assist further marketing in this tourist center of northern 
Senegal.  For this year’s production they have a purchase contract with a Goree-based trader to 
purchase their entire production at 8,000 FCFA per kilogram.  
 

PHOTO 4 : Management training for the Women’s Livestock Association 
 
4. Management Accounting Training:  In 
late June a local training firm provided 
GERME training in Management & 
Accounting to the Dakar branch of the 
Women Livestock Operators 
Association.  This particular training is a 
merger of the traditional GERME 
modules for Stock Management and 
Accounting.  The resultant merged 
module has been a source of great 
demand among women’s groups 
serviced by Dyna over the last year. 
 
 
 
D. BizDev Next Quarter.  The Dairy ad hoc commission will make a one-week study tour of 
dairy interests in Dakar early next quarter.  This tour will include a radio program on the dairy 
sector broadcast by Radio OxyJeune.  The tour will culminate with a Dinner-Debate involving 
actors from all segments of the dairy subsector in Senegal.  A pool of website design and 
creation providers will be created to service client needs accessed through a blanket purchase 
agreement mechanism.  Similar service provider pools will be created for training of business 
associations and groups as well as for animator-organizers of decentralized business fora.   All 
of these pools will allow Dyna to respond more quickly and efficiently to the increasing demands 
for training emanating from the Senegalese private sector.  The BizDev team will also work with 
the Microfinance Team and other partners to develop a plan to implement the BEST training 
game identified during the Washington visit of the Senegal 12 as an opportunity to further train 
microentrepreneurs. 
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VI. MONITORING, EVALUATION, ANALYSIS AND RESULTS REPORTING 
 
The Monitoring and Evaluation team continued to work with client groups to improve their 
collection, reporting and use of monitoring information.  Site visits were made to client locales in 
the regions of Thies, Diourbel and Dakar during this quarter to work with those client employees 
directly involved with data collection.  During the quarter the M&E team had the opportunity to 
meet with and ask questions of a representative of the Microenterprise Results Reporting (MRR) 
program based in Washington.  This opportunity also presented the chance to explain the Dyna 
approach to the MRR representative and to ascertain the best means of integrating Dyna client 
generated data to the worldwide, on-line data collection and comparison process that is MRR.  
The contractually-obliged indicator data for the Dyna project are presented in tabular form in 
Annex I to this report.  
 
 
A. Microfinance 
 
Performance data for the Microfinance team presented in Annex I demonstrate that the fiscal 
year objectives have already been obtained.  Targets were exceeded even when all existing 
clients are not yet reporting on a quarterly basis.  When their figures become available the 
results will be even more encouraging.  Data are available from UNACOIS, the Union des 
Femmes Commerçantes, UMEC, FNGPF and ACEP.   Data from RECEC are not included 
because this microfinance network is still having difficulties reporting data on a regular basis.  
Dyna will begin a follow-up training with RECEC to address this problem. 
 
Another exception to the excellent progress being made by Dyna microfinance clients is the 
individual credit union MECFAM.  They have also been incapable of producing data for the last 
two quarters.  The size of MECFAM is not the source of the problem because it consists of only 
around 300 individual members (of which 10 are men) and roughly 60 women’s groups.  The 
problem is internal and linked to the manager of the credit union.   The Dyna-sponsored training 
provided to the MECFAM members empowered them to understand their manager was not 
completely open with them.  The membership requested an audit of the credit union accounts 
that is presently underway.  Dyna awaits the outcome of this audit before undertaking any future 
activities with MECFAM. 
 
 
B. Business Development 
 
The Business Development team indicators are also globally on-target for this fiscal year.  
Scheduled activities for the remaining quarter should produce the targeted results by the end of 
the fiscal year.  For example, the figure for fee-paying trainees for the year was only 23 
participants short of the annual target at the end of the third quarter.  It is also notable that no 
one has requested the money-back guarantee on the for-fee training.  The one exception to this 
positive overall performance is the Tambacounda TechnoFair which has now been postponed to 
next fiscal year.  This postponement is due to the beginning of the rainy season and the 
unavailability of most of the targeted clientele for the TechnoFair due to agricultural 
responsibilities.   
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C. M&E Next Quarter 
 
During the next quarter the M&E team will focus on inputting data on the MRR website, 
particularly for the microfinance partners.  It was explained to the MRR representative that 
microfinance institutions have a deadline of end June to report their previous year’s fi nancial 
data to the central bank.  Dyna requests its partners, a subset of all groups reporting to the 
central bank, to submit data on a quarterly and preferably monthly basis.  Dyna awaits the 
national level figures from the previous year available at the end of June, combines these with 
the more recent partner data in July and will update the Senegal entry to the MRR website in 
August. 
 
The team will continue to increase skill levels by following Advanced Excel and FrontPage 
training in Dakar.  This training is also being offered to Dyna Administrative and Technical staff 
to improve their abilities to use, share and publish monitoring data.  The team will also launch a 
blanket purchase agreement (BPA) to identify consulting firms or individuals capable of 
providing technical assistance to Dyna clients to collect, exploit and report on monitoring data.  
The resultant pool of consultants will allow the M&E team to leverage their impact on Dyna 
clients’ internal M&E collection and use of data.  RECEC and MECFAM will be the first Dyna 
clients to avail themselves of this new support modality. 
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VII. FINANCIAL STATUS 
 
The present financial reporting period covers the calendar months of March through May 2001 
because of the one-month lag in submitting and registering expenditure vouchers.  Total 
expenditures over this three-month period were a project record of almost $1.4 million.  This 
expenditure level reflects a general growth trend within project expenditures as activities and 
partners continue to expand.  Table 3 below presents the project expenditure information by 
monthly invoice, Contract Line Item (CLIN) and percent of total expended per line item during 
the project.  The Life of Project (LOP) budget and balance are also presented. 
 
Labor remains the largest and most stable budget line item since it is less subject to seasonal 
influences on expenditure patterns.  The Equipment line item increased significantly in April 
because of procurement of computers and other material to equip the Thies and Ziguinchor 
regional offices, as well as complementary equipment for the expanding Dakar office.  The 
Training line item, dedicated to PME activities, continues to expend between 10 and 20,000 per 
month.   The Grants line item, attributed solely to microfinance acti vities, increased significantly 
in May due to computer related procurements for microfinance partner groups.   This equipment, 
procured in the US, will be delivered and installed during the next quarter.   The value of the 
Base Fee continues to be a function of other expenditures, representing roughly 2.8% of certain 
other costs.  The Annual Fee remains inactive as negotiated in the original contract. 
 
TABLE 3: Invoices Submitted to USAID by Chemonics  (cumulative & March-May 2001) 

 
 
Expressed as a percentage of total quarterly expenditures, the Labor line item decreased this 
quarter from the usual 60 to 65% to roughly half of all expenditures (48%).   This decline was 
due to increases in the Equipment and Grants line items from previous trends.  The Training line 
item continues to represent between 2 and 4% of quarterly costs incurred.  Grants increased to 
about one-third of quarterly expenditures, principally due to the increased costs related to the 
computer related procurements for microfinance partner institutions.  The Base Fee remains 
around 3% of total expenditures in any given quarter. 
 
The amount expended since the beginning of the project is just over one-fifth (20.78%) of the 
total budgeted reflecting the equivalent of one year within a five-year project.  The project has 
been active for a year and a half.  Expenditures remain on-target when the start-up period is 
taken into consideration along with the non-linear nature of project expenditures over the project 
lifecycle.  Projects’ generally accelerate expenditures above the mean during their mid-years 

LOP Invoices 1-16 17 18 19 Total % of LOP
Nov-99 to Invoiced CLIN Budget

BUDGET Feb-01 Mar-01 Apr-01 May-01 To-Date Expended Balance
0001AA 1 Labor 12,220,820 2,659,064.82 192,517.94 230,711.36 229,758.25 3,312,052.37 27.10% 8,908,767.63

0001AB 2
Material & 
Equipment

639,196 669,702.72 1,231.29 132,703.04 21,144.38 824,781.43 129.03% -185,585.43

0001AC 3 Training 1,047,800 132,817.29 10,008.40 23,246.93 20,030.59 186,103.21 17.76% 861,696.79
0001AD 4 Grants   11,525,800 546,083.20 1,890.40 58,011.74 412,943.49 1,018,928.83 8.84% 10,506,871.17
0001AE 5 Base Fee 658,412 117,909.67 6,407.72 13,081.27 18,677.67 156,076.33 23.70% 502,335.67
0001AF 6 Award Fee 371,062 0.00 0.00 0.00 0.00 0.00 0.00% 371,062.00

26,463,090 4,125,577.70 212,055.75 457,754.34 702,554.38 5,497,942.17 20.78% 20,965,147.83
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and have expenditures below the mean in the start-up and phase-out periods.  The resulting 
expenditure pattern is more like a bell-curve than a smooth and even set of monthly 
expenditures.  The Dyna project’s expenditure patterns resemble this typical statistical bell-
curve shape. 
 
Given Dyna’s tender bid approach to project implementation, a significant value of accruals due 
on contracted deliverables must be taken into consideration in analyzing the quarterly financial 
picture.  Accruals (difference between commitments under contract and actual disbursements) 
at the end of this quarter remained significant with the equivalent of $475,000 and $40,000 
outstanding for Microfinance (Grants) and PME (Training), respectively.  When this total of 
contracted expenditures ($515,000) is added to actual expenditures the total amount of the 
project budget engaged reaches 24% or roughly one-quarter of the project lifecycle. 
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ANNEXES 
 
 
ANNEX I FY 2001 Quarter 3 Results Reporting Table 
 
ANNEX II Success Story – UNACOIS Parcelles Assainies Unité 14 
 
ANNEX III Success Story – UMEC Sédhiou 
 
 
 
 



Indicator Measure
CY 99

Baseline Target Q4 Q4 Target Q4  Q2 Q3

1

# of institutions using 
full cost-recovery 
interest rates and 

fees

among 
institutions 
receiving 

assistance from 
DynaEntreprise

0 3 2 8 2 6
UNACOIS,UFC, 
UMEC, FNGPF, 
ACEP, COFDEC

# with 
delinquency rate 

below 10%
0 2 2 6 3 6

UNACOIS,UFC, 
UMEC, FNGPF, 
ACEP, COFDEC

# with loan 
losses below 5%

0 2 2 6 3 6
UNACOIS,UFC, 
UMEC, FNGPF, 
ACEP, COFDEC

% growth of male 
savers

1,845 5% 1,937 6,901  9,384  

% growth of 
female savers

8,369 5% 8,787 10,813  10,850  

% growth of male 
borrowers

1,919 5% 2,015 1,536  2,421  
 Groupements     # of 

savers : 3276 

% growth of 
female borrowers

6,487 5% 6,811 3,573  4,625  
 Groupements     # of 

active borrowers: 
970 

5 value of loans 
offered

% growth 736,129,775 5% 772,936,264 2,117,483,311  2,499,105,824  

6 value of savings 
collected

% growth 404,040,697 5% 424,242,732 1,143,240,000  1,465,576,536  

7 branch offices 
trained

number 0 50 68 150 65 78

number 0 100 104 250 68 97
% women 0 40% 83% 50% 72% 75%

# of fee paying 
trainees

0 50 119 200 100 177

% of trainees 
reclaiming the 

guarantee
0 20% 0% 10% 0% 0%

10

# of SMEs, 
associations and 
groups accessing 

information through 
interactive services 

& events

# of clients 
interacting

0 0 0 500 169 251

Business Forum 
Thiès et Kolda(88), 

Salon de l'entreprise 
Kolda(13), Emissions 
radio Oxyjeunes(90),  

Restitution Filière 
laitière(60)

11

# of SMEs, 
associations and 
groups attending 

paid events or 
functions that 
disseminate 

information on 
technology

# of paying 
attendees

0 60 47 60 0 0

major activity is 
scheduled for 
October 2001 

(Tamba 
TechnoFoire)

12

# of SMEs, 
associations and 

groups that access 
information on 

technology through a 
new means

# of attendees 0 500 2,000 4,100 620 1879

# of connections on 
tender bid web site 
(1759), vetiver site 

(120)

9

P
M

E

# of SMEs, 
associations and 

groups in targeted 
that purchase quality 

business services

Training FCGPF 
Tamba(43), 

Directoire Femmes 
Eleveurs Tamba(40), 
Serigraphie(11),Radi

o Journalistes(7), 
Unacois Kolda(17), 

Cybercafé(21), 
Transformation 

Neem(18), 
Formateurs 
Germe(20)

too early in the 
assistance 

cycle to report; 
assistance 

began in 4th 
quarter of FY 

2000

4
# of active borrowers 

disaggregated by 
gender

UNACOIS, FNGPF, 
COFDEC, MECFAM, 

RECEC8 managers & tellers 
trained by gender

 Men, Women  and 
Groupements 

UNACOIS,UFC, 
UMEC, FNGPF, 
ACEP, COFDEC

M
F

I

2

# of institutions with 
delinquency reates 

below 10% and loan 
losses under 5% of 
the institution's loan 

portfolio

3
# of new savers 

disaggregated by 
gender

#

T
E

A
M CommentFY 2000

Value
FY 2001



Credit Union Enters the Information Age 
 

UNACOIS Credit Union Branch Unité 14 – Parcelles Assainies 
 
 
Dyna has provided standard computer hardware and software configurations for 
microfinance credit unions experiencing significant levels of daily transactions that made 
manual entry extremely time consuming.  Time spent entering, checking and correcting 
manual calculations meant time away from other tasks of loan portfolio, branch and client 
management.  One such case was the UNACOIS network of credit unions.  UNACOIS is a 
national association of businessmen involved in trade and semi-industrial activities.  
UNACOIS has roughly 30 branch offices nationwide and is expanding rapidly. 
 
The Branch Manager 
at a peri-urban Dakar 
office, entitled Unit 14 
in Parcelles 
Assainies, came to 
the training with no 
previous computing 
experience.  After 
delivery of the 
computers and initial 
training were followed 
by a series training 
revisits the Manager 
made significant 
progress.  Fadel 
Sakho, the Branch 
Manager of Unit 14, 
recounts the story in 
his own words : 
 
 
 
 
 
 

“I began with a very low level in computers.  In addition, I had been working for 4 
years with UNACOIS and I had never even touched a keyboard.  The first training 
was very theoretic and we had to wait for the de livery of the computers.  After that 
the training revisits provided opportunity to increase our knowledge and use of the 
computer.“ 

 
 
 
 

“After the computer training and revisits we gained significant amounts of time; for 
example, the daily closing of the books that used to take 3 hours by hand now take 
only 1 hour.  Furthermore, the account information has become more reliable 



because the risk of errors has been reduced.  This rapid service also attracted 
clients who now have increased confidence because they have immediate access 
to their account balances.” 

 
 
 
 
 

“At my own 
initiative, I decided 
to introduce some 
financial analysis for 
the branch office.  
With my Excel 
training I created 
tables and diagrams 
that would facilitate 
monitoring of the 
financial indicators 
of the branch office, 
explaining the 
tendencies over 
time and allowing us 
to make corrections 
where needed.” 

 
 
 
 
 
Mr. Sakho’s experience and knowledge can now be replicated across the branch offices of 
the UNACOIS network because the tools he created can also serve the analytical and 
reporting needs of sister branches.  His example of initiative and application of his training 
to address his own needs will also provide an example to other Branch Managers within 
the UNACOIS network.  Mr. Sakho is well on his way to using computing as a tool to make 
his branch office more productive, client-oriented and informed of its own progress. 
 



 

Donor Coordination Reaps Significant Benefits 
 

UMEC Sédhiou 
 
Dyna’s assistance to the UMEC network of microfinance credit unions in the Sédhiou 
Department of southern Senegal has had a positive but unexpected spin-off benefit.  
UMEC consists of 22 branch offices that are the result of a merger of two bilaterally funded 
projects by European donors (German PSPI and Italian PRIMOCA).  Dyna was 
approached by UMEC to assist them to consolidate the gains of this new merger.  Dyna 
responded with two initiatives providing technical assistance and a marketing campaign to 
stimulate both internal and external awareness of the new network.  Traditionally, the 
introduction of a third partner to this already cross -cultural mix of assistance approaches 
and funding would be a recipe for disaster.  A natural and almost parental-type reaction of 
the previous donors that created the branches and nascent network would be to shun the 
new outsider coming late to the program.  However, this did not prove to be the case in 
Sédhiou once Dyna began activities with UMEC.  Dyna’s approach actually reinforced the 
other donor’s efforts and incited them to continue and increase their assistance in this 
coordinated and collaborative manner. 
 
Dyna’s program to assist existing microfinance institutions rather than creating new 
decentralized financial systems depends upon close working relationships with both the 
clients and their traditional partners.  Once a client expresses interest in working with Dyna 
the technical staff make every effort to share information and findings with both to assure 
complementary assistance to the client.  The concrete manifestation of this approach was 
in May 2001 when Dyna-funded technical assistance held a large forum in Sédhiou with 
the client, their partners and other interested local parties to discuss findings on the 
preliminary evaluation of UMEC’s needs.  This evaluation proved to be consistent with the 
appreciation of the other partners.  The open sharing of information broke down traditional 
barriers to coordination and collaboration.  A far-reaching and thorough discussion, 
centered around UMEC’s needs, served to reassure all parties that Dyna’s interests were 
solely to assist UMEC to achieve financial, economic and institutional sustainability as the 
network grew over time and justified by regular monitoring of results achieved. 
 
This open approach to coordination and collaboration of partners around a mutual client is 
no longer limited to Dyna.  The German-funded donor followed the May 2001 forum with a 
similar event in June to which all existing and potential partners of UMEC were invited.  At 
this event specific tasks were allocated among the intervening UMEC partners.  For 
example, the Germans announced that they would complement the Dyna assistance 
through additional funding of a trainer and two inspectors at UMEC headquarters.   The 
Italians, for their part, provided additional funding for the headquarters building, office 
equipment and vehicles.  The two fora of May and June had identified all these actions, as 
well as those already underway by Dyna. as priorities for UMEC’s advancement.  Partners 
provided the assistance that was most consistent with their respective mandates in a 
complementary fashion that brought greatest value to the client UMEC.   A Canadian 
assistance program (FREP), new to this department but not the region, attending the fora  
has also expressed interest in coordinating their assistance to UMEC. 
 
Dyna’s approach has called an end to the counterproductive “Donor Wars” in Sédhiou. 
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RAPPORT TRIMESTRIEL DE PERFORMANCE 
 

DynaEntreprises Sénégalaises – Contrat Chemonics 
 

Avril 2001 – Juin 2001 
Trimestre 6 sur 20 

 
CONTRACTEUR  : Chemonics International, Inc. 
CONTRAT #   : 685-00-00-C-00002-00 
PERIODE DU RAPPORT : Avril 2001 – Juin 2001 (trimestre 6 sur 20) 
BUREAU USAID   : Objectif Stratégique #1 
 
I. SOMMAIRE EXECUTIF  
 
Dyna a pu trouver les locaux devant abriter le bureau à Ziguinchor pendant ce trimestre qui 
couvre les mois d’Avril, Mai et Juin. Le contrat de location sera signé le trimestre prochain et 
le bureau ouvert en Août permettant ainsi d’atteindre le nombre de bureaux régionaux prévu 
à l’origine dans le contrat. Ce trimestre nous avons assisté au départ programmé de la 
Directrice Administrative et Financière pour le siège de Chemonics à Washington. Elle a été 
remplacée grâce à un recrutement au niveau local. Le départ aussi programmé de la 
Directrice Administrative du département Microfinance a eu lieu à la fin de ce trimestre ; ce 
qui fait passer le personnel expatrié du projet de cinq à trois personnes. Avant son départ, la 
Directrice Administrative de la Microfinance a travaillé avec le département Administratif du 
projet pour mettre au point et présenter à l’équipe de Dyna trois nouvelles modalités de 
contrat. Ces modalités qui seront lancées le prochain trimestre sont : le Blanket Order 
Agreement – BOA – (Accord cadre), le Blanket Purchase Agreement – BPA – (Contrat 
cadre), le Contrat à Quantité Indéfinie (CQI).  
 
L’Equipe Microfinance a organisé deux Journées d’Information à Ziguinchor et Bakel 
respectivement en Mai et Juin. Des accords de partenariats ont été signés ce trimestre avec 
de nouveaux partenaires : le réseau PAMECAS pour l’informatisation du siège, l’Union des 
Femmes Commercantes (UFC) pour la formation et le marketing et la caisse indépendante 
et individuelle CAPEC JOBASS pour la formation. L’évaluation des besoins pour la mise en 
réseau informatique est entreprise pour PAMECAS, UNACOIS et la Cellule AT – CPEC du 
Ministère des Finances. Les rapports préliminaires sur les Etudes sur le Palm Computing et 
sur l’Expérience des Réseaux en Microfinance au Sénégal sont disponibles et seront 
complétés le trimestre prochain. Le programme sur la Mobilisation de l’Epargne et 
l’Investissement au niveau des villages continue d’affic her des croissances significatives. Au 
début du mois de Juin, Dyna a permis à douze (12) sénégalais évoluant dans le secteur de  
la Microfinance d’assister à la Conférence sur la Microfinance à Washington. Tous les 
participants ont payé 25% du coût total pour assister à cette conférence.      
 
Ce trimestre, l’Equipe du département PME poursuit son programme de formation novateur 
avec des activités de suivi  pour le traitement de la mangue et la transformation du neem. 
Cependant, le plus grand succès demeure l’aboutissement de plusieurs mois de 
négociations avec le BIT/GERME pour décentraliser et partager le coût de leurs modules de 
formation intitulés GERME (Gérer Mieux votre Entreprise). Le BIT/GERME et le staff de 
Dyna ont travaillé durant plusieurs mois pour mettre en place une formation conjointe en 
GERME dans la région de Tambacounda. Cette formation qui a finalement eu lieu au mois 
de Mai 2001 constitue un exemple de collaboration entre un programme régional multilatéral 
et un projet national bilatéral pour lequel chacune des parties a apporté son expertise pour 
arriver à améliorer le produit final destiné au client. Ce trimestre, Dyna a aussi entamé des 
activités significatives orientées vers les Technologies de l’Information. On peut citer la 
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publication du site web d’appels d’offres (3722 visiteurs au moment de la rédaction de ce 
document) et un recensement de tous les cybercafés au Sénégal (180 au milieu de l’année 
2001). Une autre activité relative aux Technologies de l’Information ce trimestre est la 
seconde série de formation cybercafé qui a eu pour cadre Thiès et Petit Mbao.    
 
Dyna a enregistré des dépenses records d’un montant de 1,4 millions de dollars ce trimestre. 
Le total des dépenses effectuées jusque là ne représente que 20% du total des fonds 
alloués au projet. Les charges, ajoutées à ces dépenses « réelles », font passer le montant à 
environ 25% des fonds allouées. Ces charges découlent de la politique d’appels d’offres 
initiée par Dyna dont les résultats en attente, mais contractuellement engagés à travers les 
différents contrats signés avec les prestataires de services. Une fois que les dates butoirs 
pour les livrables sont proches et que les contractants s’acquittent de leurs engagements, 
ces charges baissent. A la fin de ce trimestre, les chargent s’élèvent à environ 515 000 
dollars. 


